CPC Project Updates - Potential Recaptures Last Updated 10/09/14

Date of Appropriated | Remaining | Date of PD | Response
Project Appropriation Funds Funds Contact Date From Update
Project Pending - The lease wasn't
finalized until this summer, so they could
not move forward on any work on the
fields until resolved. Waiting for
School Street Twin Ball Steve additional updates from Cathy F. and
Field 2006 $69,000.00] $69,000.00f 9/30/2014| 9/30/2014|Ledoux [TomT.
Project in progress - Eliot Community
Human Services contines to provide
Kelley housing support for AHA, spending
AHA - Support Services 2007 $35,000.00/ $14,556.09| 9/30/2014| 10/8/2014|Cronin money slowly but continually
Doug Project in progress - Three informational
Trail Through Time 2008 $35,000.00 $29.52| 9/30/2014| 10/7/2014|Halley signs are being worked on this fall
Marcia Project in progress - Anticipates being
Civil War Enhancement 2009 $8,000.00 $823.10| 9/30/2014( 9/30/2014|Rich completed by the end of December
Project in progress - Remaining funds will
be used to complete the following items:
Larry repair/replace rotted front door sections
Powers |as needed, check and repair rotted parts
(met on |of ornate lintel above front door, add
John Robbins House 2009 $42,075.00| $12,447.00] 9/30/2014( 10/2/2014|site) chimney cap
Project in progress - Received DHCD
Kelley approval to bid, moving forward with
AHA- Capital Fund 2009 $150,000.00f $2,750.23| 9/30/2014| 10/8/2014(Cronin project
Project in progress - Work should be
Dean completed within the next two months,
Town Hall Window 2 2011 $75,000.00 $9,715.00| 9/30/2014| 10/6/2014(Charter |any balance will be returned after this
Dean Project complete - Balance of $2,823.13
ADA 468 Main Street 2012 $70,000.00 $2,823.13| 10/2/2014| 10/6/2014|Charter [can be recaptured.
Cathy Project in progress- Phase 1, Skate Bowl
TJ'O Grady Skate Park 2012| $210,000.00| $100,000.00] 10/2/2014| 10/2/2014|Fochtman |construction will go out to bid this fall




